



Nexamp, Inc.

Printed on Thu Mar 19, 2026 at 03:50 pm EDT

Job #: 138883 Cemetery Sun
24638 Adams Rd
Frederick, Illinois 62639

Drawings Included In Full Scope EPC

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Civil					
ALTA-1	ALTA COVER SHEET	3	11/19/2025	11/19/2025	Construction Set (11/19/25)
ALTA-2	ALTA PAGE 2	3	11/19/2025	11/19/2025	Construction Set (11/19/25)
ALTA-3	ALTA PAGE 3	3	11/19/2025	11/19/2025	Construction Set (11/19/25)
C-100	COVER SHEET	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-200	GENERAL NOTES	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-201	AGRICULTURAL IMPACT MITIGATION AGREEMENT NOTES	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-300	OVERALL EXISTING CONDITIONS AND DEMOLITION PLAN	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-400	OVERALL EROSION CONTROL PLAN	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-500	OVERALL SITE GRADING AND DRAINAGE PLAN	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-501	SITE GRADING AND DRAINAGE	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-502	SITE GRADING AND DRAINAGE	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-600	SITE CROSS-SECTIONS	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-601	SITE CROSS-SECTIONS	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-700	CONSTRUCTION DETAILS	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-701	CONSTRUCTION DETAILS	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-702	CONSTRUCTION DETAILS	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
C-703	CONSTRUCTION DETAILS	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
DT-101	DRAIN TILE AS-BUILT	0	09/23/2025	11/19/2025	Construction Set (11/19/25)
L-100	OVERALL LANDSCAPE PLAN	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
L-101	LANDSCAPE PLAN	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
L-102	LANDSCAPE PLAN	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
L-103	LANDSCAPE NOTES	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
L-104	LANDSCAPE DETAILS	5	02/26/2026	03/04/2026	Construction Set (11/19/25)
Electrical					
E-001	COVER SHEET	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-002	ABBREVIATIONS & SYMBOLS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-003	ELECTRICAL NOTES	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-004	OWNER'S ELECTRICAL SPECIFICATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-005	OWNER'S ELECTRICAL SPECIFICATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-006	OWNER'S ELECTRICAL SPECIFICATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-101	OVERALL SITE PLAN	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-201	ELECTRICAL SITE PLAN - BLOCK 1	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-202	ELECTRICAL SITE PLAN - BLOCK 2	1	02/26/2026	03/04/2026	Construction Set (11/19/25)



Nexamp, Inc.

Printed on Thu Mar 19, 2026 at 03:50 pm EDT

Job #: 138883 Cemetery Sun
24638 Adams Rd
Frederick, Illinois 62639

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E-203	STRING WIRING PLAN - BLOCK 1	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-204	STRING WIRING PLAN - BLOCK 2	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-205	STRING WIRING DETAILS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-301	ENLARGED PLAN - POI	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-302	ELEVATION - GOAB	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-303	ELEVATION - RECLOSER	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-304	ELEVATION - METER	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-305	ENLARGED PLAN	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-306	ENLARGED CIRCUIT PLAN	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-307	ELEVATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-401	SINGLE LINE DIAGRAM - MV	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-402	SINGLE LINE DIAGRAM - LVAC	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-403	SINGLE LINE DIAGRAM - DC	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-404	SINGLE LINE DIAGRAM - AUX	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-405	SINGLE LINE DIAGRAM - DAS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-406	THREE LINE DIAGRAM - MV	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-407	THREE LINE DIAGRAM - LVAC	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-501	CABLE SCHEDULE & CALCULATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-502	CABLE SCHEDULE & CALCULATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-601	ELECTRICAL DETAILS - GROUNDING	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-602	ELECTRICAL DETAILS - FENCE GROUNDING	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-603	ELECTRICAL DETAILS - FENCE GROUNDING	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-604	ELECTRICAL DETAILS - UG TRENCHES	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-605	ELECTRICAL DETAILS - UG TRANSITION	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-606	ELECTRICAL DETAILS - COMBINER & WEATHER SENSORS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-701	EQUIPMENT SIGNAGE	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-702	EQUIPMENT SIGNAGE	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-801	EQUIPMENT SPECIFICATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
E-802	EQUIPMENT SPECIFICATIONS	1	02/26/2026	03/04/2026	Construction Set (11/19/25)
Structural					
S-000	COVER SHEET	0	02/26/2026	03/04/2026	Construction Set (11/19/25)
S-001	GENERAL NOTES	0	02/26/2026	03/04/2026	Construction Set (11/19/25)
S-002	PILE REMEDIATION NOTES	0	02/26/2026	03/04/2026	Construction Set (11/19/25)
S-101	OVERALL SITE PLAN	0	02/26/2026	03/04/2026	Construction Set (11/19/25)
S-501	EQUIPMENT PAD FOUNDATION DETAILS	0	02/26/2026	03/04/2026	Construction Set (11/19/25)
S-502	MISC. EQUIPMENT FOUNDATION DETAILS	0	02/26/2026	03/04/2026	Construction Set (11/19/25)